
 

TO: BATA Oversight Committee DATE: September 7, 2011 

FR: Executive Director W. I.  1256 

RE:  Toll Bridge Capital Program Updates – BATA Resolution No. 98 Revised 

 

A. Toll Bridge Bridge Seismic Retrofit Program 

Pursuant to California Streets and Highways Code § 30952.05, the Authority is required to 
review and approve contract specifications and bid documents prior to release.  Staff is 
requesting Authority approval to release the Oakland Touchdown #2 (OTD2) contract document 
for advertisement, 

At the Oakland end of the new east span, a pair of reinforced concrete approach structures, called 
the Oakland Touchdown, need to be constructed to connect the existing toll plaza to the 
completed skyway section of the new eastern span.  In June 2010, Caltrans completed the 
Oakland Touchdown #1 contract that constructed the westbound approach and portions of the 
eastbound approach that was not in conflict with the existing bridge.  Having already completed 
an eastbound detour last Memorial Day, Caltrans is currently in the process of constructing a 
westbound detour to open in early 2012 that will allow for construction remaining portions of the 
eastbound approach.   

The remaining work will be constructed under the OTD2 contract, which will also accomplish 
the final grading and striping necessary to open the Oakland end of the bridge.  The current 
budget for the contract is $62 million.  The contract is scheduled for advertisement by Caltrans in 
October 2011 with a bid opening in February 2012.  After bids are opened and a responsive low 
bidder determined, the Authority will be requested to make an allocation of toll seismic funds to 
the contract. 

BATA staff and our oversight consultants have conducted a review of the Plans and 
Specifications for the contract and deem them acceptable for advertisement.  Further, the Toll 
Bridge Program Oversight Committee is scheduled to review and approve the contract for 
advertisement at its September 8, 2011 meeting.  

B. Toll Bridge Rehabilitation Program 

The Toll Bridge Rehabilitation Program funds a number of toll bridge related projects, including 
FasTrak® lane improvements, toll plaza/facilities improvements, and more typical bridge 
rehabilitation work, like deck overlays and fender replacements. BATA and Caltrans continually 
develop and update the ten-year rehabilitation program to maintain the safe and efficient 
operation of the bridges and associated facilities.   
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The current 10-year plan includes a total of about $670 million in projects over the 10-year 
period. The total program cost over the 10-year period is consistent with the expected toll 
revenues available for bridge rehabilitation projects over the same time period.  Staff is 
requesting Authority approval to adopt minor project changes based on current budget forecasts 
and schedules.  These changes are noted in Attachments D1 and D2 to the FY 2011-12 BATA 
Capital Budget.  The changes do not change the overall budget of the program.   
 

Recommendation 

Staff recommends that the Committee refer BATA Resolution No. 98, Revised to the Authority 
to approve the OTD2 contract specifications and bid documents for release and authorize the 
BATA Executive Director, or his designee, to authorize amendments to these contract 
specifications and bid documents as necessary; and to approve minor revisions to the Toll Bridge 
Rehabilitation Program. 
 

 

           

      Steve Heminger 
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